


2019 City Annex Building Remodel (BOA)	
Fiber/Network to City Hall	
Networking/Cable Work/Printing Internal	
Final Work/Move in Ready	
Release date	<b>→</b>
2019 City Hall - Moves/Relocates after Annex Bldg Mo…	
Summer Project with Intern	
Release date	<b>◆</b>
2019 Laptops/Mobile Devices	
Purchase/Install/Train	
Release date	<b>♦</b>
2019 WWTP - Win-911 Alarm Notification System	
Monitor Consultant Work/Implementation Oversight	
Release date	<b>◆</b>
2019 Computer Replacement Project	
Review Inventory	
Hire Intern	
Purchase Computers and Monitors	
Summer Computer Replacement Project	
Release date	•
2019 - Courthouse Securities	
Video Surveillance - internal and external	
Make recomendations/Install	
Release date	•
2019 Municode Agenda/Minutes	
Selection/Setup/Data Migration	
Desktop components/Training	
Release date	•
2019 Sophos - End Point Securities - Desktop	
City-wide - removal of all McAfee clients/Replace with S	
Release date	
2018-2023 Technology Roadmap	
Create the Roadmap document	
Define Goals and Initiatives	
Define Projects and Milestones	
Develop list of Future Developments and budget estima	
Work with the Management Team and IT Staff on Road	
Propose Three Year Technology Roadmap to Mayor an	
Implement Plan and make yearly updates	
Release date	
2019 - 2020 Create Internal Fund/Hardware Replaceme	



Make Recommendations	
Create a Plan	
Get approval of plan from Mananagement, Mayor and	
Release date	
2018 - 2020 Create City-Wide Disaster Recovery Plan	
Finalize System Upgrades/Document Current Inventory	
Create Disaster Recover Plan	
Maintain, Update Plan and Test Yearly	
Release date	
2018 - 2020 Cyber Security Team	
Create Cyber Security Team	
Hold Monthly Meetings (Y1)	
Create a Cyber Security Plan	
Hold Quarterly Meetings (Y2-Y3)	
Ongoing Training and Discussions	
Release date	
2018 - 2020 End User Training on New Technologies	
VPN Network Resources and Security	
CRM System and Mobile App	
Mobile Applications	
Release date	
2018 - 2020 Laserfiche City-wide Project	
Product Research and Review	
Select Product	
Development	
Ongoing configuration and testing by staff	
Complete Implemention and Launch Product	
Implement in other Departments	
Finalize implementation across all Departments	
Release date	
2018 - 2020 Lean Projects	
2018 Lean Projects	
2019 Lean Projects	
2020 Lean Projects	
Release date	
2018 - 2020 Office365 Migrations	
Pilot Project 5 accounts	
Add Department Heads, Managers	<u>~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~</u>
Add Department Heads, Managers  Migrate mobile workforce as requested	

2018 - 2020 Web Design Project			
Create Project Team			
Overview of Current website			
Review Home Page layout/menus			
Review product mobility	]		
Redesign/Develop Mobile Friendly			
Redesign Home page and Core Services			
Finalize Changes - continue secondary page developm			
Release date			
2019 - 2020 Facilities Planning - North Shore	<b>—</b>		
Participate in Review of Facitilities/Technologies in Nort			
Release date			
2019 - 2020 Office365 City-Wide Project	<b>—</b>		
2019 - Add Accounts/Training			
2020 - Add Accounts/Training			
Release date			
2019 Online Permit System - Building/Fire	<b>—</b>		
Committee Review of Products - Demos			
Product Selection/Data Migration			
Project go-live			
Release date			
2020 Database/Applications Enhancements/Upgrades			