



City of Camas  
Contract Change Order

Order No. 1 Date July 28, 2015

Contract for WS-714 STEP Sewer Transmission Main Project

To McDonald Excavating, Incorporated  
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	Decrease in Contract Price	Increase in Contract Price
-----		
A. Additional Sewer Services		\$5,171.73
B. Additional Clearing		\$1,820.97
C. Archeological Standby Time		\$5,327.12
Subtotal:		\$12,319.82
8.4% Sales Tax:		\$1,034.86
Net Change in Contract Price:		<b>\$ 13,354.68</b>

NOTES: **A)** Operations Staff requested that we install (2) new STEP Sewer Services for well #11 & #12 Building and Concrete Products. Approved by Jim Hodges, P.M. **B)** Additional clearing and grubbing outside the limits shown in the plans was required to construct the STEP Main as staked in the Camas well field area. Approved by Jim Hodges, P.M. **C)** The Washington State Archeologist and the City's Archeological Consultant reached an agreement to pre-dig the sewer main trench and to conduct required archaeological monitoring in advance of the STEP Main installation, in an effort to improve efficiency during pipe installation. The trench was excavated and back-filled to accomplish this work. Approved by Jim Hodges, P.M.

The amount of the contract will be **increased** by the sum of: Thirteen Thousand, Three Hundred Fifty Four and 68/100 Dollars (\$13,354.68)

The contract total, including the original contract total, this and previous change orders will be **increased** to Two Million Three Hundred Ninety One Thousand Four Hundred Eight Nine and 98/100 Dollars (\$2,391,489.98)

The contract period provided for completion will be (**increased**) (decreased) (unchanged): 2 days

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	<u>Steve Dwyer</u>	<u>9/14/15</u>
	Project Manager	Date
Recommended	<u>James E. Caruth</u>	<u>9/14/15</u>
	Engineering Manager	Date
Accepted	<u>[Signature]</u>	<u>9/11/15</u>
	Contractor	Date
Approved	<u>[Signature]</u>	<u>9/21/15</u>
	Mayor	Date