



<b>Supplemental Agreement Number <u>One (1)</u></b>		Organization and Address	
Original Agreement Number LA 9458		Harper Houf Peterson Righellis Inc. (HHPR) 1104 Main Street, Ste.100, Vancouver, WA 98660	
Project Number BMH-7040 (006)		Execution Date October 16, 2018	Completion Date December 31, 2020
Project Title NE 3rd Avenue Bridge Seismic Retrofit (Camas Project # T1010)		New Maximum Amount Payable \$ 585,545	
Description of Work Additional Services: 1) Geophysical exploration and analysis in the vicinity of the NW bridge abutment, and 2) Field survey and preparation of record of survey for DNR aquatic lease for the bridge.			

The Local Agency of City of Camas  
desires to supplement the agreement entered in to with Harper Houf Peterson Righellis Inc.  
and executed on October 16, 2018 and identified as Agreement No. LA 9458  
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.  
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

Bridge retrofit design services (per 12/16/2019) and the additional services noted above.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No Change

III

Section V, PAYMENT, shall be amended as follows:

Amendment Total- \$ 570,140 (Original) + \$ 4,500 (Geo.) + \$ 10,905 (DNR Survey) = \$ 585,545

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Charles L. Harper - Principal (HHPR)

*Charles L. Harper*

Consultant Signature

By: James E. Carothers

*James E. Carothers*

Approving Authority Signature

10/15/2019

Date