



Legislation Details (With Text)

File #:	REP 15-364	Version:	1	Name:	Change Order 1 for WS-756
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	7/14/2015	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	7/20/2015	Final action:		Final action:	
Title:	NW 6th Avenue Water and Storm Sewer Improvements Change Order Details: Change Order No. 1 is for the removal of an unidentified pipe and associated standby time and for unanticipated required excavation and haul of unsuitable material and additional imported material. The cost for this additional work is \$8,893.60 and is funded by the General Obligation Bond. Presenter: James Carothers, Engineering Manager				

Sponsors:**Indexes:****Code sections:****Attachments:** 1. NW 6th Water & Storm Change Order 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

NW 6th Avenue Water and Storm Sewer Improvements Change Order

Details: Change Order No. 1 is for the removal of an unidentified pipe and associated standby time and for unanticipated required excavation and haul of unsuitable material and additional imported material. The cost for this additional work is \$8,893.60 and is funded by the General Obligation Bond. Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the August 3, 2015 Consent Agenda for Council's consideration.