



Legislation Details

<b>File #:</b>	REP 15-516	<b>Version:</b>	1	<b>Name:</b>	NW 38th Ave. Change Order 5
<b>Type:</b>	Informational Report	<b>Status:</b>	Meeting Item		
<b>File created:</b>	10/27/2015	<b>In control:</b>	CITY COUNCIL WORKSHOP		
<b>On agenda:</b>	11/2/2015	<b>Final action:</b>			
<b>Title:</b>	Project S-565 NW 38th Avenue Phase 2 Roadway Improvements, Change Order No. 5 Details: Pavement striping removal was performed by the contractor in June 2015. This removal was required in order to properly match striping between phases 1 and 2. It was recently brought to staff's attention that the original contract approved by Council did not include a "Removing Paint Line" bid item. This change order reimburses the contractor, Nutter Corp., \$939.62 for this work. This cost is being funded by the general obligation bond. Presenter: James Carothers, Engineering Manager				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. NW 38th Phase 2 Change Order No. 5				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------