



Legislation Details (With Text)

File #:	REP 16-083	Version:	1	Name:	Water Treatment Plant Construction
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	3/1/2016	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	3/7/2016	Final action:		Final action:	
Title:	<p>Slow Sand Water Treatment Plant Change Order</p> <p>Details: Change Order No. 2 for the water treatment plant project is for several miscellaneous items including a septic tank design and installation of additional parking lot drainage. The cost of this change order is \$66,660.07 and is funded by a Washington State Department of Health (WSDOH) Drinking Water State Revolving Fund (SRF) loan and is included in the 2016 Budget. This change order increases the project cost by 1.13%. The total of all change orders to date is 1.83% of the original contract bid.</p> <p>Presenter: James Carothers, Engineering Manager</p>				

Sponsors:**Indexes:****Code sections:**

Attachments: 1. Slow Sand Water Treatment Plant Change Order No. 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Slow Sand Water Treatment Plant Change Order

Details: Change Order No. 2 for the water treatment plant project is for several miscellaneous items including a septic tank design and installation of additional parking lot drainage. The cost of this change order is \$66,660.07 and is funded by a Washington State Department of Health (WSDOH) Drinking Water State Revolving Fund (SRF) loan and is included in the 2016 Budget. This change order increases the project cost by 1.13%. The total of all change orders to date is 1.83% of the original contract bid.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the March 21, 2016 Consent Agenda for Council's consideration.