



Legislation Text

File #: REP 15-364, **Version:** 1

NW 6th Avenue Water and Storm Sewer Improvements Change Order

Details: Change Order No. 1 is for the removal of an unidentified pipe and associated standby time and for unanticipated required excavation and haul of unsuitable material and additional imported material. The cost for this additional work is \$8,893.60 and is funded by the General Obligation Bond.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the August 3, 2015 Consent Agenda for Council's consideration.