



## Legislation Text

---

**File #:** REP 15-365, **Version:** 1

---

### NW 38th Avenue Phase 2 Change Order

Details: Change Order No. 4 covers the additional cost associated with removing the old deteriorated pavement and repaving from the east end of the new curb improvements on NW 38th Avenue east through the intersection of NW Parker Street. The cost of lost productivity is related to the additional time to mill and pave while traffic continues to flow through the intersection. The total cost of this change order is \$20,789.34.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the August 3, 2015 Consent Agenda for Council's approval.