



## Legislation Text

---

**File #:** REP 15-426, **Version:** 1

---

NW 6th Avenue Water and Storm Sewer Improvements Change Order No. 2 for WS-756

Details: This second project change order is for the repair of two undocumented pipes, the required modification of a newly installed catch basin, and materials and standby time associated with the discovery of a differing valve connection. This change order removes a number of unused items from the project resulting in a net credit for this change order. The cost for this additional work is (\$9,552.76) and is funded by the General Obligation Bond.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the September 21, 2015 Consent Agenda for Council's consideration.