



## Legislation Text

---

**File #:** REP 15-516, **Version:** 1

---

Project S-565 NW 38th Avenue Phase 2 Roadway Improvements, Change Order No. 5

Details: Pavement striping removal was performed by the contractor in June 2015. This removal was required in order to properly match striping between phases 1 and 2. It was recently brought to staff's attention that the original contract approved by Council did not include a "Removing Paint Line" bid item. This change order reimburses the contractor, Nutter Corp., \$939.62 for this work. This cost is being funded by the general obligation bond.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the November 16, 2015 Consent Agenda for Council's approval.