



Legislation Text

File #: REP 15-587, **Version:** 1

STEP Sewer Transmission Main Change Order

Details: This change order includes additional work for removal and disposal of boulders and buried concrete pavement, extra depth sawcutting where the pavement depth was greater than anticipated, additional sawcutting for a required route change, and other various minor repairs and necessary appurtenance installations. The contractor is also being paid for standby time due to archaeological finds. The total amount of this change order is \$47,975.48 including tax. This project, including this change order, is funded by a Public Works Trust Fund loan.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the December 21, 2015 Consent Agenda for Council's consideration.