PBS

CONSULTANT SERVICES CHANGE ORDER

Project Name:	2016 On-Call Service	**Date:**	3/14/17
Client:	City of Camas	**Project No.**	4325.000
Reference Proposal:		**Change Order No.**	03
Reference Proposal Date:			

Change Order Comments:
This change order reflects the following deviations from our original proposal.
Additional developer inspection and plan review. Extending completion date for additional developer services.

Additional developer inspection and plan review.	$ 40,000.00
Total Change Order Amount	**$ 40,000.00**

Note: To select one of the options below use strikethrough to cross out the unwanted options i.e., ~~[increased]~~

The Contract Time will be [increased] [~~decreased]~~ [~~unchanged~~] by	~~day(s)~~
The Date of Completion as of the date of this Change Order is	12/31/2017
Original Contract Amount	$ 30,000.00
Previous Change Orders	10,000.00
Contract Sum Prior to the Change Order	40,000.00
Amount of this Change Order [increased] [~~decreased~~]	40,000.00
Revised Total Contract Amount	80,000.00

All other contract provisions remain in full force and effect and shall be undisturbed by this change order.

PBS Engineering and Environmental Inc. Authorized Signature	Client Authorized Signature
Kenneth F Hash Name (Print)	Name (Print)
Sr. Transportation Manager 3/14/17 Title Date	Title Date
360.567.2122 ken.hash@pbsusa.com Contact (Phone/Email)	Contact (Phone/Email)