
A-202

TO: Jim Hodges – City of Camas

FROM: Chuck Harper - Harper Houf Peterson Righellis Inc.

DATE: October 26, 2017

SUBJECT: Lacamas Heritage Trail Parking Lot Expansion Consulting Services
Professional Services Agreement Amendment

Harper Houf Peterson Righellis Inc. (HHPR) in association with Archaeological Investigation 
Northwest (AINW) proposes an amendment to the Professional Services Agreements to provide the 
planning, environmental and cultural resources permitting studies and permitting, and engineering 
services associated with the Lacamas Heritage Trailhead Site located near the intersection of NE 
Goodwin Road and NW Alexandra Lane.  The current Professional Services Agreements include the 
following.
 Lacamas Heritage Trail Parking Lot Expansion - Parking Concept Analysis  (City Project S-566B)
 Lacamas Heritage Trail Parking Lot Expansion – Engineering and Permitting (City Project P-911)

SCOPE OF SERVICES
The amendment consists of the services required to complete the planning, environmental and 
cultural permitting, and civil engineering services for the subject project as described below.

Archaeological Investigation and Reporting  
The original scope only included background review and shovel testing to assess the site.  After 
discovery of the cultural resource the following expanded scope of services became necessary to 
design and permit the project.

 Additional Shovel Testing 
 Archaeological Site Alteration and Excavation Permit Application
 Coordination with DAHP
 Summary for SEPA #13 (historical/archaeological)
 Revised Draft Archaeological Survey Report 
 Coordination with Tribes and Agency Conditions 
 Archaeological excavations conducted under permit including: 

 Fieldwork:  six quarter test units (QTUs) excavations
 Artifact processing, curation, and reporting

Site Plan Revision and Analysis   
 Parking Plan Reduction Options Analysis – HHPR developed five options (with estimates) to 

reduce the original 47 parking stall lot to concept layouts ranging from 15 to 30 parking stalls. 
 The original 47 parking stall lot was reduced to a 17 parking stall lot, including revisions to the 

design, plans, and estimates.

Preliminary (99%) PSE Completion   
 The project deliverable was reduced from completion of Final PSE and Storm Report to the 

finalization of 99% PSE and Preliminary Storm Report.



PROPOSED PROFESSIONAL FEES
Based on the amended scope of services summarized above, Harper Houf Peterson Righellis Inc. 
proposes a $55,865 fee amendment to the current agreement, as summarized below.

Estimated Fees To Complete
Planning, Environmental, and Permitting (HHPR) $3,000

Civil Engineering (Final 99% Plans and Storm Report) (HHPR) $7,000
Archaeological Investigation and Permitting (AINW) $48,500

Estimated Total to Complete $58,500

Contract Balance Estimate
Agreement             
Fee Limit

Total Invoiced To 
Date

Estimated 
Contract 
Balance

Parking Lot Concept Design (City Project S-566B) $27,205 $24,570 $2,635
Parking Lot Design and Permitting (City Project P-911) $98,335 $98,335 $0

Totals $125,540 $122,905 $2,635

Professional Services Agreement Amendment $55,865

HHPR AINW Total
Original Agreement Contract Fee $120,020 $5,520 $125,540

Professional Services Agreement Amendment ($6,415) $62,280 $55,865
Totals $113,605 $67,800 $181,405

Estimated 
Service Fees 
Remaining

AGREEMENT
All conditions of the original agreements for the Lacamas Heritage Trail Parking Lot Expansion - 
Parking Concept Analysis (City Project S-566B) and Lacamas Heritage Trail Parking Lot Expansion – 
Engineering and Permitting (City Project P-911) shall pertain.
`
If you agree with this proposal, please sign on the space provided and return a signed copy.  

HARPER HOUF PETERSON RIGHELLIS INC. CITY OF CAMAS

Charles L. Harper, PE BY: ____________________________________

  Title:  ____________________________________

Principal Date: ____________________________________
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