



**CONSULTANT SERVICES CHANGE ORDER**

Project Name: 2016 on-call Service Date: 1/5/17  
 Client: City of Camas Project No.: 4325.000  
 Reference Proposal: \_\_\_\_\_ Change Order No.: 02  
 Reference Proposal Dated: \_\_\_\_\_

**Change Order Comments:**  
 This change order reflects the following deviations from our original proposal.  
 Extending completion date for additional developer services.

<b>Additional developer inspection</b>	<b>\$0.00</b>
<b>Total Change Order No.</b>	<b>\$0.00</b>

Note: To select one of the options below use strikethrough to cross out the unwanted options i.e., ~~[increased]~~

The Contract Time will be [ increased ] ~~[ decreased ]~~ [ unchanged ] by \_\_\_\_\_ day(s)  
 The Date of Completion as of the date of this Change Order is \_\_\_\_\_ 6/30/17

Original Contract Amount .....	\$30,000.00
Previous Change Orders .....	10,000.00
Contract Sum Prior to this Change Order .....	40,000.00
Amount of this Change Order (increased) (decreased) .....	0.00
Revised Total Contract Amount .....	\$40,000.00

All other contract provisions remain in full force and effect and shall be undisturbed by this change order.

*Kenneth F Hash*  
 PBS Authorized Signature

*SRWall*  
 Client Authorized Signature

Kenneth F Hash  
 Name (Please Print)

STEVEN R WALL  
 Name (Please Print)

Sr. Transp. Manager 1/5/17  
 Title Date

PUBLIC WORKS DIRECTOR 1/9/17  
 Title Date