



CONSULTANT SERVICES CHANGE ORDER

Project Name: 2016 on-call Service Date: 12/1/16
 Client: City of Camas Project No.: 4325.000
 Reference Proposal: _____ Change Order No.: 01
 Reference Proposal Dated: _____

Change Order Comments:
 This change order reflects the following deviations from our original proposal.
 Adding hours for additional developer inspection services plus administrative time.

Additional developer inspection	\$10,000.00
Total Change Order No.	\$10,000.00

Note: To select one of the options below use strikethrough to cross out the unwanted options i.e., [~~increased~~]

The Contract Time will be [~~increased~~][decreased][unchanged] by _____ day(s)
 The Date of Completion as of the date of this Change Order is _____ 12/31/16

Original Contract Amount	\$30,000.00
Previous Change Orders	0.00
Contract Sum Prior to this Change Order.....	30,000.00
Amount of this Change Order (increased) (decreased)	10,000.00
Revised Total Contract Amount	\$40,000.00

All other contract provisions remain in full force and effect and shall be undisturbed by this change order.



 PBS Authorized Signature



 Client Authorized Signature

Gregory Paul Jellison

 Name (Please Print)

STEVEN R WALL

 Name (Please Print)

Principal 12/6/16

 Title Date

PUBLIC WORKS DIRECTOR 12/8/16

 Title Date