



Staff Report


May 20, 2017 Council Workshop

Brady Road Construction Consultant Agreement

Staff Contact	Phone	Email
James Carothers, Engineering Manager	360.817.7230	jcarothers@cityofcamas.us

PURPOSE: Staff has worked with PBS Engineering and Environmental, Inc. to put together Supplement 2 of this consultant agreement. The original agreement payment amount of \$818,774 covered virtually all of the design, environmental and right-of-way acquisition consultant costs. Supplement 1 merely added time to the contract. Supplement 2 adds \$730,532 to the overall amount payable, bringing the new total amount payable to \$1,549,306.

Additional design work, such as adding left turn lanes for NW 16th Avenue and flashing yellow left turn signal heads were added to the consultant’s list of tasks. Supplement 2 includes \$42,848 to complete the design phase of the project. The remaining \$687,684 of Supplement 2 is for Construction services as defined in the scope and on the budget page at the end of the supplement.



VICINITY MAP
NOT TO SCALE

Brady Road Improvements Vicinity Map

BUDGET IMPACT: It is anticipated that almost all of construction will be funded by the \$6 Million dollar "Connecting Washington" Grant. Staff will submit the budget amendment for this project on the Fall Omnibus following the projected summer bid opening.

RECOMMENDATION: Staff intends to have Supplement 2 on the June 3, 2019 Consent Agenda.