



CONSULTANT SERVICES CHANGE ORDER

Project Name: 2016 On-Call Service Date: 11/9/17
 Client: City of Camas Project No. HDJ4325.000
 Reference Proposal: _____ Change Order No. 04
 Reference Proposal Date: _____

CHANGE ORDER COMMENTS:

This change order reflects the following deviations from our original proposal:
 Additional developer inspection and plan review. Extending completion date for additional services to January 31, 2018.

Additional developer inspection and plan review	\$ 0,000.00
	30,000.00
<u>Total Change Order Amount</u>	<u>\$30,000.00</u>

The Contract Time will be increased decreased unchanged by _____ day(s)
 The Date of Completion as of the date of this Change Order is 1/31/18
 Original Contract Amount \$ 30,000.00
 Previous Change Orders 50,000.00
 Contract Sum Prior to the Change Order 80,000 0.00
 Amount of this Change Order increased decreased 30,000.00
 Revised Total Contract Amount \$ 110,000.00

All other contract provisions remain in full force and effect and shall be undisturbed by this change order.



 PBS Engineering and Environmental Inc.
 Authorized Signature

 Kenneth F. Hash
 Name (Print)

 Sr. Transportation Manager 11/9/18
 Title Date

 Client
 Authorized Signature

 Name (Print)

 Title Date

 Phone

2016 On-Call Services
City of Camas
CO 4

Task and Description						Projected budget	remaining Budget	Total budget needed	total spent	total
	ENG-VI	ENG-III	INSP-I	Admin	Expense					
Administration, Support and meetings	2.00			2.00		434.00		434.00	\$0.00	\$434
Developer Review **		96.00				11,904.00		11,904.00	\$0.00	\$11,904
Developer Inspection *			300.00			24,000.00	6,545.00	17,455.00	\$73,455.00	\$90,910
						0.00	0.00	0.00	\$0.00	\$0
						0.00	0.00	0.00	\$0.00	\$0
						0.00	0.00	0.00	\$0.00	\$0
						0.00	0.00	0.00	\$0.00	
Reimbursable Expenses						0.00	0.00	0.00	\$0.00	
TOTAL HOURS	2.00	96.00	300.00	2.00						
HIDJ's Billing Rates Including OH & Markup	155.00	124.00	80.00	62.00						
TOTAL DOLLARS	\$310.00	\$11,904.00	\$24,000.00	\$124.00	\$0.00	\$36,338.00	\$6,545	\$29,793.00	\$73,500.00	\$109,838

* 6 hours per day for 10 weeks
** 16 hours each for 6 plan reviews