



CONSULTANT SERVICES CHANGE ORDER

Project Name: 2016 On-Call Service **Date:** 3/14/17
Client: City of Camas **Project No.** 4325.000
Reference Proposal: _____ **Change Order No.** 03
Reference Proposal Date: _____

Change Order Comments:

This change order reflects the following deviations from our original proposal. Additional developer inspection and plan review. Extending completion date for additional developer services.

Additional developer inspection and plan review. \$ 40,000.00

Total Change Order Amount \$ 40,000.00

Note: To select one of the options below use strikethrough to cross out the unwanted options i.e., [~~increased~~]

The Contract Time will be [increased] [decreased] [unchanged] by _____ day(s)

The Date of Completion as of the date of this Change Order is _____ 12/31/2017

Original Contract Amount \$ 30,000.00

Previous Change Orders 10,000.00

Contract Sum Prior to the Change Order 40,000.00

Amount of this Change Order [~~increased~~] [~~decreased~~] 40,000.00

Revised Total Contract Amount 80,000.00

All other contract provisions remain in full force and effect and shall be undisturbed by this change order.




 PBS Engineering and Environmental Inc.
 Authorized Signature

Kenneth F Hash
Name (Print)

Sr. Transportation Manager 3/14/17
Title Date

360.567.2122 ken.hash@pbsusa.com
Contact (Phone/Email)



 Client
 Authorized Signature

Scott Higgins
Name (Print)

Mayor 4/10/2017
Title Date

360.817.1561 jcarothers@cityofcamas.us
Contact (Phone/Email)