



Draft Comprehensive Plan Schedule	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	2016
Vision Summit	●												
City Council Resolution on Vision	●												
Project Kickoff Meeting with City Staff		●											
BergerABAM Website Launch	■	■											
Refinement of Project Schedule		●											
Identification of Focus Group Members		●											
Comprehensive Plan Assessment	■	■	■	■									
Focus Group Meeting #1			●										
Focus Group Meeting #2				●									
Prepare Draft Comprehensive Plan Goals/Policies				■	■	■	■						
Prepare Draft Corridor Area Maps/Assessment				■	■	■	■						
Open House #1						●							
Focus Group Meeting #3							●						
Revised Draft Comprehensive Plan Goals/Policies							■	■	■				
Revised Draft Corridor Area Maps/Assessment							■	■	■				
Open House #2									●				
Focus Group Meeting #4										●			
Finalize Comprehensive Plan Goals/Policies										■	■	■	
Finalize Corridor Area Maps/Assessment										■	■	■	
Comprehensive Plan Submittal to DOC/60 Day Review											■	■	
Department of Commerce Review Complete												●	
Planning Commission/City Council Work Sessions													Jan.-April 2016
Planning Commission/City Council Hearings													May-June 2016
Website Updates at Key Project Milestones			●	●			●		●	●			