



City of Camas
Contract Change Order

Order No. 1 Date April 6, 2015
Contract for WS-748, 2015 STEP/STEF Tank Pumping
To AAA Septic Service LLC
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Description of Changes (Supplemental Plans and Specifications Attached) | Decrease in Contract Price | Increase in Contract Price |
|---|-------------------------------------|-------------------------------|
| ----- A. Add Line Item for: "After Hours Emergency STEP & STEF Tank Pumping" | | |
| | 5 EA at \$239.86 = | \$1,192.90 |
| | Sales Tax at 8.4% = | <u>100.20</u> |
| | Net Change in Contract Price | \$ 1,293.10 |

NOTE: ITEM "A"

This change order is needed to differentiate between two types of emergency STEP and STEF tank pumping situations: Those during normal working hours and those occurring after normal working hours. This change order requests Council's approval to add a line item to the existing contract between the City and AAA Septic Service LLC for "After Hours Emergency STEP & STEF Tank Pumping." This item will be paid at a rate of \$239.86 per tank pumped.

The amount of the contract will be (~~decreased~~) (increased) by the sum of:
Twelve Hundred Ninety Three and 10/100 dollars (\$ 1,293.10).

The contract total including this and previous change orders will be:
Ninety Nine Thousand Nine Hundred Fifty Six and 91/100 dollars (\$99,956.91).

The contract period provided for completion will be (~~increased~~) (~~decreased~~)
(unchanged): _____ days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested James Hodges 3/18/2015
Project Manager Date
Recommended Jim C. Christian 3/18/2015
Engineering Manager Date
Accepted Fawn J. Walen 3/20/15
Contractor Date
Approved [Signature] 4/6/15
Mayor Date