

CONSULTANT SERVICES CHANGE ORDER

Project Name:	2016 On-Call Service	Date:	3/14/17
Client:	City of Camas	Project No.	4325.000
Reference Proposal:		Change Order No.	03
Reference Proposal Date:			
_	nts: its the following deviations from ou spection and plan review. Extending	9	al developer services.
	Additional developer inspection ar review.	nd plan \$ 40,000	.00
,	Total Change Order Amount	\$ 40,000	.00
Note: To select one of the	ne options below use strikethrough	n to cross out the unwanted op	tions i.e., [increased]
The Contract Time will be [increased] [decreased] [unchanged] by			day(s)
The Date of Completion as of the date of this Change Order is			12/31/2017
Original Contract Amount			\$ 30,000.00
Previous Change Orders			10,000.00
Contract Sum Prior to the Change Order			40,000.00
Amount of this Change Order [increased] [decreased]			40,000.00
Revised Total Contract Amount			80,000.00
All other contract provis	ions remain in full force and effect	and shall be undisturbed by th	iis change order.
PBS Engineering and Enviro	onmental Inc.	Client	
Authorized Signature Kenneth	F Hash	Authorized Signature	
Name (Print)	, = 0	Name (Print)	
Sr. Transportation Manage			
Title	Date	Title	Date
	ken.hash@pbsusa.com	Contact (Discuss (Feet))	
Contact (Phone/Email) Contact		Contact (Phone/Email)	