



## Legislation Details

---

**File #:** REP 15-323    **Version:** 1    **Name:** S-584 Contract Supplement 2  
**Type:** Informational Report    **Status:** Meeting Item  
**File created:** 6/9/2015    **In control:** CITY COUNCIL WORKSHOP  
**On agenda:** 6/15/2015    **Final action:**  
**Title:** NW 6th and Norwood Consultant Supplemental Agreement No. 2  
Details: Based on the consensus of the majority of Council at the June 1, 2015 Council Workshop, staff has worked with HDJ to prepare this consultant contract supplement that will take the NW 6th and Norwood roundabout design from 30% to 100% complete. This design will include a Northside pedestrian access to Logan Street. The cost of this supplement is \$203,468.59, bringing the total not-to-exceed cost to \$278,107.76. Staff and HDJ anticipate completing this design near the end of 2015 with construction of the roundabout commencing and finishing in 2016.  
Presenter: James Carothers, Engineering Manager

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 6th and Norwood Contract Supplement 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------