



## Legislation Details

---

**File #:** REP 15-364    **Version:** 1    **Name:** Change Order 1 for WS-756  
**Type:** Informational Report    **Status:** Meeting Item  
**File created:** 7/14/2015    **In control:** CITY COUNCIL WORKSHOP  
**On agenda:** 7/20/2015    **Final action:**  
**Title:** NW 6th Avenue Water and Storm Sewer Improvements Change Order  
Details: Change Order No. 1 is for the removal of an unidentified pipe and associated standby time and for unanticipated required excavation and haul of unsuitable material and additional imported material. The cost for this additional work is \$8,893.60 and is funded by the General Obligation Bond. Presenter: James Carothers, Engineering Manager

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. NW 6th Water & Storm Change Order 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------