City of Camas



Legislation Details

File #: REP 15-365 Version: 1 Name: S-565 NW 38th Change Order 4

Type: Informational Report Status: Meeting Item

File created: 7/14/2015 In control: CITY COUNCIL WORKSHOP

On agenda: 7/20/2015 Final action:

Title: NW 38th Avenue Phase 2 Change Order

Details: Change Order No. 4 covers the additional cost associated with removing the old deteriorated pavement and repaving from the east end of the new curb improvements on NW 38th Avenue east through the intersection of NW Parker Street. The cost of lost productivity is related to the additional time to mill and pave while traffic continues to flow through the intersection. The total cost of this

change order is \$20,789.34.

Presenter: James Carothers, Engineering Manager

Sponsors:

Indexes:

Code sections:

Attachments: 1. NW 38th Phase 2 Change Order 4

Date Ver. Action By Action Result