



Legislation Details (With Text)

File #: AI 15-311 **Version:** 1 **Name:** WS-756 NW 6th Water & Storm Change Order 1
Type: Action Item **Status:** Passed
File created: 8/7/2015 **In control:** CITY COUNCIL REGULAR
On agenda: 8/17/2015 **Final action:** 8/17/2015
Title: Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-756 NW 6th Avenue Water and Storm Sewer Project to RC Northwest in the amount of \$8,893.60 and 2 additional working days. (Submitted by James Carothers)
Sponsors:
Indexes:
Code sections:
Attachments: 1. NW 6th Water & Storm Change Order 1

Date	Ver.	Action By	Action	Result
8/17/2015	1	CITY COUNCIL REGULAR		

Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-756 NW 6th Avenue Water and Storm Sewer Project to RC Northwest in the amount of \$8,893.60 and 2 additional working days. (Submitted by James Carothers)