



## Legislation Details

<b>File #:</b>	AI 15-311	<b>Version:</b>	1	<b>Name:</b>	WS-756 NW 6th Water & Storm Change Order 1
<b>Type:</b>	Action Item	<b>Status:</b>		<b>Status:</b>	Passed
<b>File created:</b>	8/7/2015	<b>In control:</b>		<b>In control:</b>	CITY COUNCIL REGULAR
<b>On agenda:</b>	8/17/2015	<b>Final action:</b>		<b>Final action:</b>	8/17/2015
<b>Title:</b>	Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-756 NW 6th Avenue Water and Storm Sewer Project to RC Northwest in the amount of \$8,893.60 and 2 additional working days. (Submitted by James Carothers)				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. NW 6th Water & Storm Change Order 1				

Date	Ver.	Action By	Action	Result
8/17/2015	1	CITY COUNCIL REGULAR		