



Legislation Details (With Text)

File #:	REP 15-426	Version:	1	Name:	WS-756 Change Order 2
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	9/1/2015	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	9/8/2015	Final action:		Final action:	
Title:	NW 6th Avenue Water and Storm Sewer Improvements Change Order No. 2 for WS-756 Details: This second project change order is for the repair of two undocumented pipes, the required modification of a newly installed catch basin, and materials and standby time associated with the discovery of a differing valve connection. This change order removes a number of unused items from the project resulting in a net credit for this change order. The cost for this additional work is (\$9,552.76) and is funded by the General Obligation Bond. Presenter: James Carothers, Engineering Manager				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. NW 6th Utilities Change Order 2				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

NW 6th Avenue Water and Storm Sewer Improvements Change Order No. 2 for WS-756
Details: This second project change order is for the repair of two undocumented pipes, the required modification of a newly installed catch basin, and materials and standby time associated with the discovery of a differing valve connection. This change order removes a number of unused items from the project resulting in a net credit for this change order. The cost for this additional work is (\$9,552.76) and is funded by the General Obligation Bond.
Presenter: James Carothers, Engineering Manager
Recommended Action: Staff recommends this item be placed on the September 21, 2015 Consent Agenda for Council's consideration.