



Legislation Details

File #:	REP 15-426	Version:	1	Name:	WS-756 Change Order 2
Type:	Informational Report	Status:		Meeting Item	
File created:	9/1/2015	In control:		CITY COUNCIL WORKSHOP	
On agenda:	9/8/2015	Final action:			
Title:	NW 6th Avenue Water and Storm Sewer Improvements Change Order No. 2 for WS-756 Details: This second project change order is for the repair of two undocumented pipes, the required modification of a newly installed catch basin, and materials and standby time associated with the discovery of a differing valve connection. This change order removes a number of unused items from the project resulting in a net credit for this change order. The cost for this additional work is (\$9,552.76) and is funded by the General Obligation Bond. Presenter: James Carothers, Engineering Manager				

Sponsors:

Indexes:

Code sections:

Attachments: 1. NW 6th Utilities Change Order 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------