



Legislation Details (With Text)

File #:	REP 15-427	Version:	1	Name:	WS-714 Change Order 1
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	9/1/2015	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	9/8/2015	Final action:		Final action:	
Title:	STEP Sewer Transmission Main Project Change Order No. 1 for WS-714 Details: This change order is for the addition of two sanitary sewer services at the control building for wells 10, 11 and 12, for Concrete Products, additional brush clearing not called out in the plans, and excavation for additional required archaeological investigation. The cost for this additional work is \$13,354.68 and is funded by a Public Works Trust Fund loan. Presenter: James Carothers, Engineering Manager				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Sewer Transmission Main Change Order 1				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STEP Sewer Transmission Main Project Change Order No. 1 for WS-714

Details: This change order is for the addition of two sanitary sewer services at the control building for wells 10, 11 and 12, for Concrete Products, additional brush clearing not called out in the plans, and excavation for additional required archaeological investigation. The cost for this additional work is \$13,354.68 and is funded by a Public Works Trust Fund loan.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the September 21, 2015 Consent Agenda for Council's consideration.