



Legislation Details

File #:	REP 15-428	Version:	1	Name:	WS-709C Change Order 1
Type:	Informational Report	Status:	Meeting Item		
File created:	9/1/2015	In control:	CITY COUNCIL WORKSHOP		
On agenda:	9/8/2015	Final action:			
Title:	<p>Slow Sand Water Treatment Plant Project Change Order No. 1 for WS-709C Details: This change order is for the upsizing of the treated and raw water pipes in order to gain full use of the water rights from Boulder Creek and for the added cost of one row of aesthetic cement masonry unit blocks around the administration building. The cost for this additional work is \$40,673.99 and is funded by the Washington State Department of Health Drinking Water State Revolving Loan Fund. Presenter: James Carothers, Engineering Manager</p>				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Water Treatment Plant Change Order 1				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------