



Legislation Details

File #:	AI 15-346	Version:	1	Name:	WS-756 Change Order #2
Type:	Action Item	Status:		Status:	Consent Agenda
File created:	9/10/2015	In control:		In control:	CITY COUNCIL REGULAR
On agenda:	9/21/2015	Final action:		Final action:	
Title:	Authorized the Mayor to sign Change Order No. 2 for required additional work on Project WS-756 NW 6th Avenue Water and Storm Sewer Project to RC Northwest Incorporated in the credit amount to the City of \$5,487.76 and two additional working days to the contractor. This change order corrects an error that was presented on the draft change order at the September 8, 2015 Council Workshop agenda. Schedule B bid item No. 13 was erroneously shown as being removed from the contract. There is no change to the original bid quantity for this item. (Submitted by James Carothers)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. NW 6th Water and Storm Change Order 2				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------