



Legislation Details (With Text)

File #:	AI 15-347	Version:	1	Name:	WS-714 Change Order #1
Type:	Action Item	Status:		Status:	Consent Agenda
File created:	9/10/2015	In control:		In control:	CITY COUNCIL REGULAR
On agenda:	9/21/2015	Final action:		Final action:	
Title:	Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-714 STEP Sewer Transmission Main Project to McDonald Excavating, Incorporated in the amount of \$13,354.68 and two additional working days. (Submitted by James Carothers)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Sewer Main Change Order 1				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-714 STEP Sewer Transmission Main Project to McDonald Excavating, Incorporated in the amount of \$13,354.68 and two additional working days. (Submitted by James Carothers)