



Legislation Details

File #: AI 15-347 **Version:** 1 **Name:** WS-714 Change Order #1
Type: Action Item **Status:** Consent Agenda
File created: 9/10/2015 **In control:** CITY COUNCIL REGULAR
On agenda: 9/21/2015 **Final action:**
Title: Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-714 STEP Sewer Transmission Main Project to McDonald Excavating, Incorporated in the amount of \$13,354.68 and two additional working days. (Submitted by James Carothers)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Sewer Main Change Order 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------