



Legislation Details

File #:	REP 15-587	Version:	1	Name:	STEP Sewer Transmission Main Change Order 2
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	12/1/2015	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	12/7/2015	Final action:			

Title: STEP Sewer Transmission Main Change Order
Details: This change order includes additional work for removal and disposal of boulders and buried concrete pavement, extra depth sawcutting where the pavement depth was greater than anticipated, additional sawcutting for a required route change, and other various minor repairs and necessary appurtenance installations. The contractor is also being paid for standby time due to archaeological finds. The total amount of this change order is \$47,975.48 including tax. This project, including this change order, is funded by a Public Works Trust Fund loan.
Presenter: James Carothers, Engineering Manager

Sponsors:

Indexes:

Code sections:

Attachments: 1. Sewer Transmission Main Change Order 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------