



Legislation Details (With Text)

File #:	AI 15-452	Version:	1	Name:	Sewer Transmission Main Change Order 2
Type:	Action Item	Status:		Status:	Consent Agenda
File created:	12/15/2015	In control:		In control:	CITY COUNCIL REGULAR
On agenda:	12/21/2015	Final action:		Final action:	
Title:	Authorized the Mayor to sign Change Order No. 2 for required additional work on Project WS-714 STEP Sewer Transmission Main Improvements to McDonald Excavating, Inc., in the amount of \$45,759.23 and to add 17 working days. This project is funded by a Public Works Trust Fund (PWTF) loan. (Submitted by James Carothers)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Sewer Transmission Main Change Order 2				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Authorized the Mayor to sign Change Order No. 2 for required additional work on Project WS-714 STEP Sewer Transmission Main Improvements to McDonald Excavating, Inc., in the amount of \$45,759.23 and to add 17 working days. This project is funded by a Public Works Trust Fund (PWTF) loan. (Submitted by James Carothers)