



Legislation Details

File #: REP 16-083 **Version:** 1 **Name:** Water Treatment Plant Construction
Type: Informational Report **Status:** Meeting Item
File created: 3/1/2016 **In control:** CITY COUNCIL WORKSHOP
On agenda: 3/7/2016 **Final action:**
Title: Slow Sand Water Treatment Plant Change Order
Details: Change Order No. 2 for the water treatment plant project is for several miscellaneous items including a septic tank design and installation of additional parking lot drainage. The cost of this change order is \$66,660.07 and is funded by a Washington State Department of Health (WSDOH) Drinking Water State Revolving Fund (SRF) loan and is included in the 2016 Budget. This change order increases the project cost by 1.13%. The total of all change orders to date is 1.83% of the original contract bid.
Presenter: James Carothers, Engineering Manager

Sponsors:

Indexes:

Code sections:

Attachments: 1. Slow Sand Water Treatment Plant Change Order No. 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------