



Legislation Details

File #:	REP 16-085	Version:	1	Name:	Sewer Transmission Main Project - Change Order 3
Type:	Informational Report	Status:		Status:	Meeting Item
File created:	3/1/2016	In control:		In control:	CITY COUNCIL WORKSHOP
On agenda:	3/7/2016	Final action:		Final action:	
Title:	<p>STEP Sewer Transmission Main Project Change Order Details: Change Order No. 3 for the STEP Sewer Transmission Main project is for several required items including fabrication of parts to match existing piping and cleanup related to a water main break and replacement of the deteriorated water main. A full description of the nine items included with this change order are included in the attached Change Order No. 3. The total for this change order is \$132,995.40 and is funded by a Public Works Trust Fund (PWTF) loan and by the Water Utility Fund. This project is now substantially complete. Change Order No. 3 is for 5.2% of the original contract bid. The total amount of all change orders is 7.5% of the original contract bid. Presenter: James Carothers, Engineering Manager</p>				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. STEP Sewer Transmission Main Change Order No. 3				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------