



## Legislation Details

<b>File #:</b>	REP 16-186	<b>Version:</b>	1	<b>Name:</b>	Franklin Street South CDBG Contract Modification No. 1
<b>Type:</b>	Informational Report	<b>Status:</b>		<b>Status:</b>	Meeting Item
<b>File created:</b>	4/26/2016	<b>In control:</b>		<b>In control:</b>	CITY COUNCIL WORKSHOP
<b>On agenda:</b>	5/2/2016	<b>Final action:</b>		<b>Final action:</b>	
<b>Title:</b>	Franklin Street South Community Development Block Grant (CDBG) Contract Modification Details: The attached CDBG Contract Modification No. 1 extends the duration of the existing \$225,000 contract with Clark County for the improvements scheduled to be performed on NE Franklin Street between NE 14th Avenue and NE 19th Avenue. The contract ending date will be extended from May 31, 2016, to September 30, 2016, which will provide ample time for project completion. Presenter: Steve Wall, Public Works Director				

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Franklin Street South CDBG Contract Modification No. 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------