



Legislation Text

File #: AI 15-311, **Version:** 1

Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-756 NW 6th Avenue Water and Storm Sewer Project to RC Northwest in the amount of \$8,893.60 and 2 additional working days. (Submitted by James Carothers)