



Legislation Text

File #: REP 15-428, **Version:** 1

Slow Sand Water Treatment Plant Project Change Order No. 1 for WS-709C

Details: This change order is for the upsizing of the treated and raw water pipes in order to gain full use of the water rights from Boulder Creek and for the added cost of one row of aesthetic cement masonry unit blocks around the administration building. The cost for this additional work is \$40,673.99 and is funded by the Washington State Department of Health Drinking Water State Revolving Loan Fund.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the September 21, 2015 Consent Agenda for Council's consideration.