



## Legislation Text

---

**File #:** AI 15-347, **Version:** 1

---

Authorized the Mayor to sign Change Order No. 1 for required additional work on Project WS-714 STEP Sewer Transmission Main Project to McDonald Excavating, Incorporated in the amount of \$13,354.68 and two additional working days. (Submitted by James Carothers)