



## Legislation Text

---

**File #:** AI 15-452, **Version:** 1

---

Authorized the Mayor to sign Change Order No. 2 for required additional work on Project WS-714 STEP Sewer Transmission Main Improvements to McDonald Excavating, Inc., in the amount of \$45,759.23 and to add 17 working days. This project is funded by a Public Works Trust Fund (PWTF) loan. (Submitted by James Carothers)