



Legislation Text

File #: REP 16-083, **Version:** 1

Slow Sand Water Treatment Plant Change Order

Details: Change Order No. 2 for the water treatment plant project is for several miscellaneous items including a septic tank design and installation of additional parking lot drainage. The cost of this change order is \$66,660.07 and is funded by a Washington State Department of Health (WSDOH) Drinking Water State Revolving Fund (SRF) loan and is included in the 2016 Budget. This change order increases the project cost by 1.13%. The total of all change orders to date is 1.83% of the original contract bid.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the March 21, 2016 Consent Agenda for Council's consideration.