



Legislation Text

File #: REP 16-085, **Version:** 1

STEP Sewer Transmission Main Project Change Order

Details: Change Order No. 3 for the STEP Sewer Transmission Main project is for several required items including fabrication of parts to match existing piping and cleanup related to a water main break and replacement of the deteriorated water main. A full description of the nine items included with this change order are included in the attached Change Order No. 3. The total for this change order is \$132,995.40 and is funded by a Public Works Trust Fund (PWTF) loan and by the Water Utility Fund. This project is now substantially complete. Change Order No. 3 is for 5.2% of the original contract bid. The total amount of all change orders is 7.5% of the original contact bid.

Presenter: James Carothers, Engineering Manager

Recommended Action: Staff recommends this item be placed on the March 21, 2016 Consent Agenda for Council's consideration.