
Camas Corridor Studies HDJ Design Group PLLC
(Engineering/Management) HDJ Env/Str Traffic SUB BUDGET

Task and Description Eng-Prncpl Eng Mngr VI Eng-III Eng-I Traffic-Mgr Tr Tech III LA-Mngr LA-II Des Tech IV Des Tech III Des Tech II Des Tech I Graphic Spc Admin Expense TOTAL BergerABAM DKS TOTAL AMOUNT

TASK 1 - Project Management and Administration $15,300.00 $0.00 $15,300.00

Subtask 1.1  Contract Administration, Invoicing, and Progress Reports 6.00 12.00 3,000.00 0.00 $3,000.00

Subtask 1.2  Meetings 8.00 18.00 4,300.00 0.00 $4,300.00

Subtask 1.3 Management, Coordination and Direction 10.00 40.00 8,000.00 0.00 $8,000.00

TASK 2 -Data Collection 7,056.00 0.00 $7,056.00

Subtask 2.1 Base Map 4.00 32.00 4,256.00 0.00 $4,256.00

Subtask 2.2: Site Vsits 4.00 4.00 1,400.00 0.00 $1,400.00

Subtask 2.3: Project Photos 4.00 4.00 1,400.00 0.00 $1,400.00

Task 3: Traffic Engineering 0.00 58,140.00 $58,140.00

Subtask 3.1: Traffic Engineering NUGA 0.00 14,510.00 14,510.00 $14,510.00

Subtask 3.2: Traffic Engineering SR 500 0.00 43,630.00 43,630.00 $43,630.00

TASK 4: Environmental Review 0.00 4,725.00 $4,725.00

Subtask 4.1: Environmental Review 0.00 4,725.00 4,725.00 $4,725.00

Task 5: North Urban Growth Area Alternatives 20,760.00 0.00 $20,760.00

Subtask 5.1: Alignment Alternatives 16.00 50.00 4.00 40.00 15,960.00 0.00 $15,960.00

Subtask 5.3: Corridor Study 6.00 24.00 4,800.00 0.00 $4,800.00

Task 6: SR 500 / 6th Ave Corridor Alternatives 21,368.00 0.00 $21,368.00

Subtask 5.1: Cross Section Alternatives 14.00 40.00 8.00 16.00 40.00 16,168.00 0.00 $16,168.00

Subtask 5.2: Corridor Study 8.00 24.00 5,200.00 0.00 $5,200.00

Task 7 Structural Review $0.00 $6,947.00 $6,947.00

Subtask 7.1 Structural Review 0.00 6,947.00 6,947.00 $6,947.00

Task 8: Public Involvement - NUGA $13,488.00 $0.00 $13,488.00

Subtask 8.1: NUGA Stakeholder Interviews 32.00 8.00 10.00 8,780.00 0.00 $8,780.00

Subtask 8.2: NUGA Agency Coordination 2.00 4.00 1,000.00 0.00 $1,000.00

Subtask 8.3: NUGA Corridor Open House 12.00 4.00 6.00 3,708.00 0.00 $3,708.00

Task 9: Public Involvement - SR 500 / 6th Ave Corridor $9,216.00 $0.00 $9,216.00

Subtask 9.1 – SR 500 Stakeholder Group Meetings 16.00 4.00 6.00 4,508.00 0.00 $4,508.00

Subtask 9.2 – SR 500 Agency Coordination 2.00 4.00 1,000.00 0.00 $1,000.00

Subtask 9.3 – SR 500 Open House 12.00 4.00 6.00 3,708.00 0.00 $3,708.00

Reimbursable Expenses $2,257.00 $0.00 $2,257.00

Copies 500.00 500.00 0.00 $500.00

Expenses 500.00 500.00 0.00 $500.00

Travel 0.00 $0.00
B&O Tax 1.8% on Subconsultant amounts 1,257.00 1,257.00 $1,257.00

TOTAL HOURS 152.00 244.00 4.00 0.00 0.00 0.00 12.00 16.00 140.00 0.00 0.00 0.00 0.00 0.00
HOURLY RATES 200.00 150.00 120.00 103.00 155.00 120.00 135.00 98.00 118.00 112.00 104.00 95.00 92.00 62.00

TOTAL DOLLARS 30,400.00$ 36,600.00$ 480.00$ -$ -$ -$ 1,620.00$ 1,568.00$ 16,520.00$ -$ -$ -$ -$ -$ 2,257.00$ $89,445.00 11,672.00$ 58,140.00$ $69,812.00 $159,257.00

SUBCONSULTANTS


