
ID Task Name

1

2 PHASE I

3 Notice to Proceed

4

5 Preliminary Design

6 Review of prior study (flows and alignments)

7 Pump Station 2/3 Siting

8 PS Modeling/Hydraulic Analysis/Pipeline sizing

9 Pipeline Alignment Options 

10 Preliminary Pump Station Design

11 Preliminary Design Report

12 Preliminary (30% Plans)

13

14 Risk Management

15

16 Topographic Survey

17

18 Geotechnical Analysis and Report

19

20 Project Permitting

21 Cultural/Historic Resource Survey and Report

22  Archeological Permit Process

23 Environmental Permits (401, 404, HPS, SEPA)

24 Field Work and Documentation Review

25 Agency (USACE, WDFW, City) Coordination

26

27 PHASE II

28 Scoping and Contracting

29

30 Environmental and Land Use Permits

31 ESA Compliance

32 Prepare JARPA and supporting documents

33 USACE 404 NWP 12 Review / Issuance

34 WDFW HPA Review / Issuance

35 SEPA

36 Shoreline Prepare/Review/Issuance

37 Camas Critical Areas Permit

38 County Critical Areas Permit (if necessary)

39 Preliminary Site Plan Review (City and County)

40 Final Site Plan Review and Building Permits (City and County)

41 Construction Permits (City and County)

42 WSDOT Utility Permit

43 NPDES Construction Site Stormwater Discharge Permit

44

45 Right of Way Services

46

47 Final Engineering

48 60 percent PS&E (including City review)

49 90 percent PS&E (including City review)

50 99 percent PS&E (including City review)

51

52 Final Bid Documents and Advertise

53 Incorporate City Comments/Develop Final (Bid Ready) PS&E

54 Deliver Final (Bid Ready) Documents

55 Advertise and Award

56

57 Construction
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